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ESTIMATE RUN 05/13/2013

ESTIMATE SUMMARY 13:45:04

CONTID: C19197         ESTIMATE NO: 0001 PROG 2005

PCN: 19197-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SMART WORKZONES FOR TWIN TUNNEL PERCENT TIME:

PROJECT NO: IM0703-397                    

SMART WORKZONES FOR TWIN TUNNEL

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 05/13/2013 DATE TIME STARTED 03/04/2013

117 MEEKER STREET DATE LET 01/17/2013 DATE WORK BEGAN 04/01/2013

 DATE AWARDED 02/04/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/28/2013 DATE ACCEPTED

DELTA CO 81416     970-257-1879 DATE NOTICE TO PROCEED 03/04/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 341,645.00 PARTICIPATING $ $ 10,717.50

AWARD PROJECT AMT: 336,445.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -321.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.55

CALENDAR DAYS

CALENDAR DAYS

3.14%

330,927.50

10,717.50

10,717.50

10,395.97

$

$

$

$

10,717.50

0.00

10,717.50

0.00

10,717.50

-321.53

0.00

10,395.97

0.00

AMOUNT DUE 10,395.97 10,395.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,395.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 1

SUMMIT

29.0 TIME ALLOW: 214

ORIG TIME ALLOW: 214
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PCN: 19197-BID    ESTIMATE RUN 05/13/2013

PROJECT: IM0703-397                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Portable Message Sign Panel (Reset) 0.000

1.000

210-00822  
 

3.000

EACH

100.00000 100.001.000

100.00

0010 *Portable Non-Intrusive Traffic Sensor (Reset) 0.000

0.000

210-00846  
 

3.000

EACH

250.00000 0.000.000

0.00

0015 Portable Pan-Tilt-Zoom Camera (Reset) 0.000

0.000

210-00892  
 

3.000

EACH

300.00000 0.000.000

0.00

0020 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

121,000.00000 0.000.000

0.00

0025 *Traffic Control Inspection 0.000

3.000

630-00007  
 

10.000

DAY 

75.00000 225.003.000

225.00

0030 *Traffic Control Management 0.000

7.000

630-00012  
 

10.000

DAY 

200.00000 1,400.007.000

1,400.00

0035 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

8.000

EACH

5.00000 0.000.000

0.00

0040 *Construction Traffic Sign (Panel Size B) 0.000

1.000

630-80342  
 

20.000

EACH

5.00000 5.001.000

5.00

0045 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0050 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

1,712.000

DAY 

85.00000 0.000.000

0.00

0055 *Drum Channelizing Device 0.000

18.000

630-80360  
 

122.000

EACH

40.00000 720.0018.000

720.00
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PCN: 19197-BID    ESTIMATE RUN 05/13/2013

PROJECT: IM0703-397                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Cone 0.000

0.000

630-80380  
 

100.000

EACH

1.00000 0.000.000

0.00

0065 *Mobile Attenuator 0.000

2.000

630-85041  
 

10.000

DAY 

400.00000 800.002.000

800.00

0070 *Smart Work Zone System Server and Sofware 0.000

29.000

630-88000  
 

214.000

DAY 

25.00000 725.0029.000

725.00

0075 *Portable Non-Intrusive Traffic Sensor 0.000

290.000

630-88005  
 

2,140.000

DAY 

12.00000 3,480.00290.000

3,480.00

0080 *Portable Pan-Tilt-Zoom Camera 0.000

261.000

630-88010  
 

1,926.000

DAY 

12.50000 3,262.50261.000

3,262.50

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0090 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0095 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

CAT 10,717.5010,717.50341,645.00CURRENT AMT0200 $ $ $

$ 10,717.5010,717.50$341,645.00$CURRENT AMTPROJECT TOTAL


